
Amendment to Project Agreement

City of Mountlake Terrace 18-1431D

Evergreen Playfield Turf Conversion

Project Sponsor: Project Number:

Project Title: Amendment Number: 1

Amendment Type:

Cost Change

With the availability of grant funds from the Washington Wildlife and Recreation Program 's (WWRP) Local Parks 

Category for RCO #18-1697D, the Grant Agreement is amended to add $235,870 to this project pursuant to 

Director authority and as approved by the Recreation and Conservation Funding Board in Resolution #2019-24. 

The WWRP funds are from the 2017-19 ($104,483.50) and 2019-21 ($131,386.50) biennia. The Sponsor match 

has been adjusted to reflect the additional grant funds. The total project cost remains the same.

Amendment Description:

Project Funding:

The total cost of the project for the purpose of this Agreement changes as follows : 

New AmountOld Amount

Amount % %Amount

RCO - WWRP - LP $0.00 $235,870.00  0.00%  14.86%

RCO - YAF-LARGE $350,000.00 $350,000.00  22.05%  22.05%

Project Sponsor $1,237,000.00  77.95% $1,001,130.00  63.08%

Total Project Cost $1,587,000.00  100% $1,587,000.00  100%

Admin Limit

A&E Limit

$0.00  5.00% $0.00  5.00%

$75,000.00  4.96% $75,000.00  4.96%

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall 

remain in full force and effect.  In witness whereof the parties hereto have executed this Amendment .

Kaleen Cottingham

State Of Washington

Recreation and Conservation Office

City of Mountlake Terrace

                                                                   

                                                                   
                                                                   

                                                                   

BY: BY:

AGENCY:

TITLE:

DATE:

TITLE:

DATE:

Director

Pre-approved as to form:

BY:                         /S/

Assistant Attorney General

                                                                   

                                                                   

AMENAGR1.RPT

State Building Construction Account RCW 79A.25, WAC 286

YAF Project Cost Change Amendment

For

City of Mountlake Terrace

City Manager

Apr 20, 2021
Apr 20, 2021
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